CENSUS OF AGRICULTURE 2002 - ' ATIVE CALENDAR OF OPERATIONS

	Phase I - Preparation		2000											2001											2002										
			Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	N
1	Setting up a Working committee	1 2																																		
2	Preparation of budget estimates	1 2																																		
3	Proposal for foreign assistance	1 2																																		
4	Preparation of "An outline of the scope and content of the Census"	1 2																																		
5	Scheduling the comments and finalizing the items to be included.	1 2																																		
6	Drafting the statistical table formats	1 2																																		
7	Drafting the questionnaires	1 2																																		
8	Obtaining the comment and suggestions	1 2																																		
9	Pre-testing the questionnaires	1 2																																		
10	Re-drafting the questionnaires	1 2																																		
11	Drafting the instructions	1 2																																		
12	Pilot Census	1 2																																		
13	Finalizing the questionnaire and Instructions	1 2																																		
14	Survey plan - Sampling etc. Reviewing the Survey Plan	1 2																																		
15	Revision of Village lists, Estate and Large farms	1 2																																		
16	Preparation of computer programmes using pilot census data.	1 2																																		
17	Printing of Schedules and Instructions	1 2																																		
'8	Field work of final census	1 2																																		