

Time Schedule of Major Census Activities

Census of Agriculture - 1982

<u>Activity</u>	<u>Date of Completion</u>
1. Preparation of "An outline of the Scope and Content of the Census"	31 st July 1980
2. Obtaining the requirements, suggestions and comments on the outline from the users.	31 st ^{sep} August
3. Scheduling the comments and requirements having discussions and then finalizing the items to be included in the Census of Agriculture	30 September 80
4. Appointment of the Working Committee	January 81
5. Drafting the Statistical Tables	February 81
6. Survey plan - Sampling etc.	Jan. March 81
7. Drafting the questionnaire	Feb - April 81
8. Reviewing the Budget proposals	March 81
9. Pretesting the questionnaire	May 81
10. Re-drafting the questionnaire	May - June 81
11. Drafting the instructions	do
12. Pilot Census	July 81
13. Finalizing the questionnaire, instructions and Survey Plan.	Sept 81
14. Revision of Village Lists, list of Estates and large farms	June 80

15 Preparation of Computer Programmes
on the basis of information collected
at the Pilot Census - Oct. to Dec.

16 Printing of Schedules and Instructions
- Dec 81 to Dec

17 Listing Phase

Appointment of Enumerators and
Supervisors.

Dispatch of Census schedules, Question
Instructions etc. for testing.

Training classes for listing and
Complete enumerating,

Statistical Officers

Statistical Investigators

Enumerators

Listing and complete enumeration

Obtaining the perfected schedules
by the S.I.I.

Checking, preparation of Summary

Selection of the Sample

Working Committee

